

Philippines – Typhoon Haiyan ETC Situation Report #24 Reporting period 20/12/13 to 24/12/13

Author: Adam Ashcroft, WFP

Highlights

- The ETC has completed ICT infrastructure installation at the new inter-agency office at the IHP camp in Guiuan. It is now ready for humanitarian staff to move in. This office will replace the one at OSOCC which will be demobilised.
- Installation of ICT infrastructure at the new WFP office in Tacloban has also been completed. It
 will be ready to move in as soon as the power supply is finalised.
- The new inter-agency office in Cebu is ready to move in. The ETC has completed ICT infrastructure installation.
- Over 5,000 humanitarian workers have registered to use ETC internet services across operational
 hubs in the Philippines and this increasing every day. In addition the ETC has supported the
 installation of internet connectivity at local government offices.

Achievements

GUIUAN

- The ETC has completed ICT infrastructure installation at the new inter-agency office at the IHP camp. It is now ready for humanitarian staff to move in. This office will replace the one at OSOCC which will be demobilised.
- An inventory of all ICT equipment at the IHP camp has been completed.
- To date, 47 radios have been programmed for the humanitarian community.
- 1,582 humanitarian workers are now registered on the ETC wireless network.
- The ETC continues to support the humanitarian community with the programming of VHF and vehicle radios.
- Full-time ICT support at the IHP camp is ongoing.

TACLOBAN



- The new WFP office is now ready for staff to move in. All ICT infrastructure has been installed, however the 110 kva generators have been incorrectly situated.
- An assessment was carried out at the new WFP warehouse for the installation of internet connectivity.
- Over 2,900 users are registered on the ETC wireless network.
- Over 160 radios have been programmed for the humanitarian community.
- The ETC continues to assist the humanitarian community with the programming of radios.

CEBU

 ICT infrastructure installation has been completed at the new inter-agency office which is now ready to move in.

ROXAS

- WFP staff will be moving into the NFA offices which have recently been connected to the internet.
- A VHF repeater is currently being installed. The site is good and will provide good coverage, potentially 20/30% of the island which will cover a number of NGO hubs.
- Ongoing ICT support to the humanitarian community and WFP.

ESTANCIA

• Internet connectivity has now been installed at the Paon Beach Club for humanitarian organizations based there.

Challenges and Gaps

- Extensive damage to power grids in affected areas means that continuous access to electricity is
 a challenge. Power surges in Tacloban have also resulted in damaged equipment. ICT staff
 should advise their colleagues to use surge protectors.
- The power supply in Estancia at the Paon Beach Club is also inconsistent.
- Access to fuel in certain areas is also a problem, restricting the use of generators.
- An electrician is required in Guiuan.

Planned Activities

ROXAS

Installation of a repeater for expansion of the VHF network.

GUIUAN



- Planning will begin for an HF network and radio room.
- A radio coverage map will be developed.

CEBU

Finalise new WFP office and move staff in.

TACLOBAN

Installation of internet at the new WFP warehouse via microwave link.

Meetings

Global ETC teleconference

 The next Global ETC teleconference will be held on 27/12/13 at 19:00 (Manila time). Meeting details are available on the ICT Emergency Website.

Local ETC coordination meetings

Manila

• The next Local ETC coordination meeting will be held on 27/12/13 at 14:00 in Manila at the Plan International office. Meeting details available on the ICT Emergency Website.

Guiuan

 Local ETC coordination meetings are held every Thursday. Meeting details available on the ICT Emergency Website.

Tacloban

• The Local ETC coordination meetings are held on Tuesdays and Thursdays. The next meeting will be held on 26/12/13. Meeting details available on the ICT Emergency Website.

Acronyms

ETC Emergency Telecommunications Cluster
ICT Information and Communications Technology
IHP International Humanitarian Partnership

ISP Internet Service Provider IT Information Technology NFA National Food Authority

NGO Non-Governmental Organization

OSOCC On-Site Operations Coordination Centre

PLDT Philippines Long Distance Telephone Company

VHF Very High Frequency WFP World Food Programme



Contacts & Additional Information

All information related to the Philippines ETC operation can be found on the ICT Emergency website: http://ictemergency.wfp.org/web/ictepr/emergencies2013/philippines

For more information, or to be added or deleted from the mailing list, please contact: Philippines.ETC@wfp.org



ETC Services in Philippines:

CITY		LOCATION	ETC PARTNERS	No of staff supporting ETC services	SERVICES
Manila	ETC Coordination Centre	WFP Philippines Office	WFP, World Vision International	1	 Operational coordination of ETC services deployment Engagement with partners (government, UN, NGO, private sector) Coordination with other clusters Guidance on importation and licensing of equipment Coordination of regular Global ETC teleconferences and Local ETC working group meetings Ongoing information management
	Humanitarian Operations Centre	City Hall	WFP, Ericsson Response	5	
		Stadium (OSOCC and IHP camp)			 VHF radio communications Radio programming Internet connectivity VoIP Basic ICT helpdesk Radio Training
		Airport			
Tacloban		Samaritan's Purse office			
		Save the Children office			
		UNICEF office			
		Logs Cluster warehouse, Palo			
		Dept. of Health, Palo			
Cebu	Logistics Hub	Cebu Airport	WFP, IrishAid	2	 Internet connectivity and printing services VHF simplex radio communications at the logistic hub Radio programming Basic ICT helpdesk ETC equipment secured storage



		Waterfront Airport Hotel	WFP		 Local ETC working group meetings Planned: radio training Internet connectivity services VHF simplex radio communications
Roxas	Humanitarian Operations Centre	Capiz Provincial Capitol Building National Food Authority (NFA)	NetHope (and partner BT), Ericsson Response, Save the Children, WFP Government of the Philippines	2	 Internet connectivity Voice over IP telephony services Printing services ICT Helpdesk Planned: VHF radio communications Internet
Estancia		Municipal Hall	NetHope (and partner BT), Save the Children, WFP, Government of the Philippines		Internet
		Paon Beach Club			Phone/VoiceICT HelpdeskPrinting
Guiuan	Humanitarian Operations Centre	OSOCC and humanitarian working space (located at gymnasium)	emergency.lu, Ericsson Response, WFP, IOM, IHP		 Coordination services Internet connectivity ICT helpdesk VHF radio communications, radio programming and training Planned: Voice over IP telephony services Coordination services Internet connectivity ICT helpdesk VHF radio communications, radio programming and training. Planned: Voice over IP telephony services
		New IHP base camp (located at the university)	Emergency.lu, Ericsson Response, IHP, WFP	5	
		Airport			Internet



		Guiuan City Hall	Emergency.lu, Ericsson Response, WFP		Internet connectivity
Borongan	Humanitarian Operations Centre	Provincial Government Building	NetHope (and partner BT), Plan International, WFP, Government of the Philippines	1	 Internet connectivity Voice over IP telephony services Basic ICT helpdesk Planned: VHF radio communications and Radio programming
		Plan International office	TSF	1	Internet connectivity
		Hospital	Plan International, NetHope	1	Internet connectivity
Basey	Planned	tbc	NetHope, WFP	-	Internet connectivity
Maya	Planned	Japanese Red Cross Office	NetHope, Japanese Red Cross, Relief International, WFP	-	Internet connectivity
Concepcion	Planned	tbc	NetHope, Save the Children, WFP		Internet connectivity

 $For more information, visit the \ ETC \ Philippines \ FAQS: \underline{http://ictemergency.wfp.org/web/ictepr/emergencies2013/philippines/etc-faqs}$

Key ETC contacts:

CITY	NAME	TITLE	Contacts
Tacloban	Neil Murphy-Dewar, WFP	Team Leader	neil.murphy-dewar@wfp.org +63 927 661 3884



Guiuan	Per Hallenborg	Team Leader	Per.hallenborg@wfp.org +63 915 913 9523
Cohu	Karen Barsamian, WFP	ETC Coordinator	<u>karen.barsamian@wfp.org</u> +63 915 216 4938
Cebu	Adam Ashcroft, WFP	IM Officer	adam.ashcroft@wfp.org +63 927 661 3885